Project Factsheet for:
Davenport, lowa

Date Last Updated: 2006-09-15 13:57:08.0

Project Location Information

Location: Davenport, lowa
State(s): 1A
Congressional District(s): 1A-1

Status

Development of an Engineering Documentation Report (EDR) for the Mississippi River at Davenport, lowa, Reach 1
project was completed in November of 2005. The EDR was approved in January 2006. Federal funds that may be
available in FY2007 would be used to complete plans and specifications, execute a Project Cooperation Agreement
(PCA), administer real estate acquisition activities, and solicit for a construction contract. Appropriation of construction
funds are required to allow negotiation and execution of the PCA and initiation of construction in FY2007.

Description

The Davenport flood protection project was authorized for construction on 31 December 1970. A Phase Il Design
Memorandum (DM) recommending revisions to the project was completed in February 1982. The City's share of the
$33.9 million project was $13 million based on the Corps' policy requiring a 35% local cost share for new start projects. In
May 1984, the City declined to participate due to the cost of the project and poor economic conditions at that time.

Record flood levels along the Mississippi River at Davenport, lowa in 1993 were nearly matched in 2001, causing
extensive flood damages and attracting national attention. The baseball stadium, a residential area, and significant
reaches of the downtown area were flooded. The water treatment plant was threatened by flooding, but remained in
service during the floods due to emergency flood-fighting actions. The Subcommittee on Energy and Water Development
approved the PED resumption in October 2001. A Limited Reevaluation Report (LRR) was completed in April 2002, to
update the 1982 project costs and economic analysis. The LRR was approved in June 2002. The report determined that
a Federal project to protect the water treatment plant, Reach 1, appeared justified. No other improvements were justified.
The design decision document (EDR) for Reach 1 was completed in November 2005 and approved in January 2006.

Summarized Financial Data

. FY2007 FY2007
SUMMARIZED FINANCIAL DATA: PED CONSTRUCTION?
Estimated Federal Cost $854,000 $5.475,000
Estimated Non-Federal Cost $285,000 $1,825,000
Total Estimated Cost $1,139,000 $7,300,000
Allocation through FY 2005 $483,000 $483,0002
Allocation for FY 2006 $198,000 $198,0002
Budget Request for FY 2007 $0 $0
Balance to Complete after FY 2007 $173,000 $4,794,000
1Construction Amounts include costs from PED phase
2Allocations indicated are PED sunk cost for the G.I. Appropriation

Major Work Item (This Fiscal Year)
FY2006: Initiation of plans and specifications and development of the draft Project Cooperation Agreement (PCA).
Major Work Item (Next Fiscal Year)

FY2007: (If construction funding is available) Completion of plans and specifications, execution of PCA, real estate
acquisition, and solicitation for construction contract.

Authority
CG - Construction General -- 31 December 1970, P.L. 91-611 authorized the project for construction.

Additional Information



The Davenport flood protection project was not included in the FY 2007 President's Budget. FY2007 appropriation of
Construction, General funds would allow execution of the PCA and initiation of construction.

Project Manager Information

Name: Michael Zukowski, Project Manager, Project Management Branch
Phone: (309) 794-5890
E-mail: michael.p.zukowski@usace.army.mil



